

FORT WORTH PUBLIC ART
Fiscal Year 2019
ANNUAL WORK PLAN

COUNCIL DISTRICT	2018 BOND PROGRAM PROJECTS <i>(City Council adoption anticipated late September 2018)</i>	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	ANTICIPATED COMPLETION	PROJECT MANAGER
2	NEW - Rockwood Clubhouse - Artist TBD	\$211,533.00	2018 Bond, P-B	PENDING	TBD	TBD
2	NEW - Diamond Hill Community Center - Artist TBD	\$211,534.00	2018 Bond, P-B	PENDING	MAR 2021	TBD
7	NEW - Northwest Community Center - Artist TBD	\$211,534.00	2018 Bond, P-B	PENDING	MAY 2021	TBD
9	NEW - Riverside Park/Six Points Urban Village, PH2 - Artist TBD	\$245,000.00 \$80,000.00 \$325,000.00	2018 Bond, P-B 2014 Bond, P-1	PENDING	TBD	TBD
6	NEW - Chisholm Trail Park, PH2 - Jill Bedgood	\$81,000.00	2018 Bond, P-B	PENDING	SEPT 2020	TBD
7	NEW - Fire Station #45 - Artist TBD	\$117,410.00	2018 Bond, P-D	PENDING	DEC 2020	TBD
6	NEW - Fire Station #26 - Artist TBD	\$117,410.00	2018 Bond, P-D	PENDING	SEPT 2020	TBD
7	NEW - North Animal Station - Artist TBD	\$270,000.00	2018 Bond, P-D	PENDING	DEC 2020	TBD
6	NEW - South Patrol Division - Artist TBD	\$355,000.00	2018 Bond, P-D	PENDING	TBD	TBD
COUNCIL DISTRICT	2014 BOND PROGRAM PROJECTS <i>(Public Art Plan adopted 10/21/2014, M&C G-18339)</i>	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	ANTICIPATED COMPLETION	PROJECT MANAGER
7	Iconic Artwork: Pioneer Tower - JTK Studios/SP Studio (Consultants) Fort Worth Festival of Light Plan Projection Mapping Project Implementation	\$15,000.00 \$24,000.00 TBD \$39,000.00	2014 Bond, P-1 2014 Bond, P-1 2014 Bond, P-1	PLAN DEVELOPMENT PENDING PENDING	DEC 2018 APR 2019 FEB 2020	MP MP MP
3	Como Community Center - Adam Neese	\$106,000.00	2014 Bond, P-2	ARTIST SELECTION	SEPT 2019	MR
6	Fire Station 42 (Spinks Airport) - Shawn Smith	\$91,050.00	2014 Bond, P-4	FINAL DESIGN	SEPT 2019	MR
3	NEW - Fire Station 43 (I-30 West) - Artist TBD	\$91,050.00	2014 Bond, P-4	PLANNING	SEPT 2020	MR
6	Chisholm Trail Park - Jill Bedgood	\$76,000.00	2014 Bond, P-2	COMMISSION	DEC 2018	AA
7	Northwest Community Park - Animalis	\$138,600.00	2014 Bond, P-2	PRELIMINARY DESIGN	DEC 2019	MR
7	Golden Triangle Library - Sara Lovas	\$183,000.00	2014 Bond, P-3	COMMISSION	MAR 2019	AL
8	Eastside Library - Artist TBD	\$65,000.00 \$264,230.00 \$96,497.00 \$10,000.00 \$435,727.00	2014 Bond, P-3 2008 Bond 2007 CCN Pending Private Funds	PLANNING	SEPT 2020	MR
9	Public Safety & Municipal Court Building - Riley Holloway	\$30,000.00 \$20,000.00 \$50,000.00	2014 Bond, P-1 Public Art Fund	FINAL DESIGN	SEPT 2019	MR
9	Municipal Vehicle Maintenance Facility (Holly Water Plant) - TBD	\$200,000.00	2014 Bond, P-1	ARTIST SELECTION	SEPT 2020	AA
9	Six Points Urban Village, PH2 (at Riverside Park)	(SEE 2018 BOND)				
CD	2008 BOND PROGRAM PROJECTS <i>(Public Art Plan adopted 10/26/2010, M&C G-17094)</i>	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	ANTICIPATED COMPLETION	PM
3	Overton Park Phase 2 - Eliseo Garcia	\$58,240.00	2008 Bond	PRELIMINARY DESIGN	MAR 2019	JC
4	Bonnie Brae Street - Artist TBD	\$63,756.00 \$181,196.00 \$244,952.00	2008 Bond 2007 CCN	ARTIST SELECTION	SEPT 2020	AL
4,7	North Beach Corridor Project - Christopher Fennell	\$561,257.00 \$381,926.00 \$943,183.00	2008 Bond 2007 CCN	FINAL DESIGN	SEPT 2021	AL
5	NEW - Prairie Dog Park - Artist TBD	\$357,599.00	2008 Bond	PLANNING	SEPT 2020	TBD
6	Summer Creek Roundabout - Jill Bedgood	\$256,484.00 \$91,003.00 \$347,487.00	2008 Bond 2004 Bond, P-1	REVISED PRELIM DESIGN	N/A	AA

FORT WORTH PUBLIC ART
Fiscal Year 2019
ANNUAL WORK PLAN

CD	2008 BOND PROGRAM PROJECTS (Con't) <i>(Public Art Plan adopted 10/26/2010, M&C G-17094)</i>	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	ANTICIPATED COMPLETION	PM
7	NEW - Old Decatur Road - Artist TBD	\$632,360.00	2008 Bond	PLANNING	SEPT 2020	TBD
9	6th Avenue/Rosemont Park - Artist TBD	\$187,728.00	2008 Bond	PLANNING	SEPT 2020	TBD
8	<i>Eastside Family Library</i>	<i>(SEE 2014 BOND)</i>				
CD	2007 CRITICAL CAPITAL NEEDS PROGRAM PROJECTS <i>(Public Art Plan adopted 10/26/2010, M&C G-17095)</i>	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	COMPLETION	PM
5	"Stop Six", Stalcup & Ramey - Sedrick Huckaby	\$210,339.00	2007 CCN	FINAL DESIGN	SEPT 2020	AA
6	NEW - Altamesa - Artist TBD	\$359,830.00	2007 CCN	PLANNING	SEPT 2020	TBD
7	Montgomery Street - James Surls (recommended)	\$201,057.00 \$123,451.00 \$324,508.00	2007 CCN 2004 Bond, P-1	SCULPTURE SELECTION	APRIL 2019	AA
8	East Rosedale Street (I-35 to 287) - Christopher Blay	\$151,396.00 \$131,146.50 \$282,542.50	2007 CCN 2004 Bond, P-1	FINAL DESIGN	JUN 2019	AL
9	Magnolia Avenue - Artist TBD	\$229,620.00	2007 CCN	PLANNING	JAN 2020	AL
4	<i>Bonnie Brae Street</i>	<i>(SEE 2008 BOND)</i>				
4,7	<i>North Beach Corridor Project</i>	<i>(SEE 2008 BOND)</i>				
8	<i>Eastside Family Library</i>	<i>(SEE 2014 BOND)</i>				
CD	2004 BOND PROGRAM PROJECTS <i>(Public Art Plan adopted 5/17/2005, M&C G-14801)</i>	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	COMPLETION	PM
2	Lebow Channel Watershed (Brennan Bridge) - Leticia Huerta	\$53,000.00	2004 Bond, P-1	COMMISSION	JUNE 2019	AA
3	Lake Como Park - Artist TBD	\$151,000.00 \$80,000.00 \$231,000.00	2004 Bond, P-1 Public Art Fund	ARTIST SELECTION	JUNE 2020	MR
3	Foster Park - Dixie Friend Gay	\$82,191.00 \$111,728.28 \$193,919.28	2004 Bond, P-1 2004 Bond, P-2	PRELIMINARY DESIGN	DEC 2019	AA
5	Precinct Line Road & Bridge - Sally Weber	\$104,000.00	2004 Bond, P-1	COMMISSION PENDING	SEPT 2019	AA
5	Dallas Avenue (East Division Police Station) - Gregory Beck	\$45,000.00	2004 Bond, P-1	COMMISSION	DEC 2018	MR
5	East Rosedale Street (Miller to Stalcup) - John Yancey	\$181,146.50	2004 Bond, P-1	FINAL DESIGN	MAR 2019	AL
7	FW Community Arts Center Plinths - Kris Pierce	\$50,000.00	2004 Bond, P-1	FINAL DESIGN	JUNE 2019	MR
8	East Rosedale Street (287 to Miller) - Hirschfeld / Iishi	\$222,644.65	2004 Bond, P-1	COMMISSION	DEC 2018	AA
9	Hemphill / Lamar Connector - KiboWorks (Dan Corson)	\$282,680.00 \$420,820.00 \$703,500.00	2004 Bond, P-1 Public Art Fund	COMMISSION PENDING	MAR 2020	MP
9	Westcreek Boulevard (Pedestrian Bridge) - Volkan Alkanoglu	\$247,191.00 \$128,100.00 \$375,291.00	2004 Bond, P-1 Public Art Fund	COMMISSION	MAY 2019	AA
6	<i>Summer Creek Roundabout</i>	<i>(SEE 2008 BOND)</i>				
7	<i>Montgomery Street</i>	<i>(SEE 2007 CCN)</i>				
8	<i>East Rosedale Street (I-35 to 287)</i>	<i>(SEE 2007 CCN)</i>				

FORT WORTH PUBLIC ART
Fiscal Year 2019
ANNUAL WORK PLAN

CD	PUBLIC ART FUND PROJECTS <i>(Public Art Plan adopted 5/09/2006, M&CG-15185)</i>	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	COMPLETION	PM
2	Rockwood Park (Gamtex Partnership) - Mike Ross	\$30,500.00 \$29,500.00 \$60,000.00	Public Art Fund Private Funds	FINAL DESIGN	DEC 2018	MR
4	East Regional Library Community ID Project - FYOOG	\$76,500.00	Public Art Fund	FINAL DESIGN	SEPT 2019	AL
4	SH 121 Public Art Project (formerly I-30) - Horowitz / Sloan	\$205,194.00 \$265,000.00 \$470,194.00	Public Art Fund GCAA	REVISED DESIGN	DEC 2020	AA
5	FWPA Acquisition - <i>Natura</i> - Alice Bateman	\$80,000.00	Public Art Fund	SITE APPROVAL	JUN 2019	JC
5	Mosier Valley Park - Artist TBD	\$80,000.00	Public Art Fund	PLANNING	SEPT 2019	MR
8	Poly Tech/Wesleyan Urban Village Plaques	\$23,000.00	Public Art Fund	IMAGE SELECTION	JAN 2019	JC
9	Six Points Urban Village - Eric McGehearty	\$80,000.00	Public Art Fund	FINAL DESIGN	DEC 2018	AL
3	Lake Como Park	(SEE 2004 BOND)				
9	Hemphill / Lamar Connector	(SEE 2004 BOND)				
9	Westcreek Boulevard (Pedestrian Bridge)	(SEE 2004 BOND)				
9	Public Safety & Municipal Court Building	(SEE 2014 BOND)				
CW	Iconic Artwork(s)	(SEE 2014 BOND)				
CD	PROJECTS FUNDED BY OTHERS	PROJECT BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	COMPLETION	PM
8	Highland Hills Community Center - Sedrick Huckaby	\$20,888.00	Parks Gas Revenue	FINAL DESIGN	MAR 2019	AL
9	NEW - Avenue of Light Landscaping / Lighting Project Lighting Consultant - TBD	TBD \$25,000.00 \$25,000.00	PENDING PENDING	PLANNING PLANNING	TBD TBD	MP JC
50 PUBLIC ART PROJECTS* / BUDGETS TOTAL		\$10,564,319.93				
<i>*Other public art projects in City Council approved plans may be initiated to align with the City's schedule for the underlying Capital projects.</i>						
CD	COLLECTION MANAGEMENT	EST. BUDGETS	FUNDING SOURCE(S)	CURRENT STATUS	COMPLETION	PM
CW	Routine Collection Management, Cleaning, Repairs, Plaques, etc.	\$60,000.00	Collection Mgmt Fund	ONGOING	SEPT 2019	JC
9	Intimate Apparel & Pearl Earrings, Phase 2 (Convention Center)	\$45,000.00	Collection Mgmt Fund	PLANNING	DEC 2018	JC
9	Along the River (Heritage Park)	\$9,000.00	Collection Mgmt Fund	SITE PLANNING	TBD	JC
7	Flora & Fauna (Fire Station #34)	\$35,000.00	Collection Mgmt Fund	TILE REPAIR PENDING	DEC 2018	JC
7	Cattle Barns 1 and 2 Murals (Will Rogers Memorial Center)	\$50,000.00	Collection Mgmt Fund	PLANNING	TBD	JC
8	NEW - Rolling Hills Radio Tower Equipment Update Plan	TBD	Collection Mgmt Fund	PLANNING	TBD	JC
CW	Artwork Gifts and Loans			AS NEEDED		JC
CD	COMMUNITY ENGAGEMENT					PM
CW	FWPA Master Plan Update Implementation: - Implement Artist Training Workshop in Fort Worth - Other short term artist/community engagement items in the plan					SB
CW	Community Educational & Outreach Programming					SB
CD	PROGRAM ADMINISTRATION					PM
CW	FWPA Master Plan Update Implementation: - Iconic Artworks - Downtown Location Preliminary Planning - Other short term items listed in the plan					MP
CW	Fort Worth Art Commission Ex-Officio Secretary/Liaison					MP